
 Governing Board RFP Update May 27, 2011 

 Submitted By Ronald Lampert ACSW‐LCSW‐BACS 

 

1. Current Status and Timelines: 
a.  TH RFP as of 5‐23 has not been approved by PST. 
b. The  RFP  will need to be approved by Secretary Greenstein prior to posting. 
c. Need to identify a “go to” fiscal resource for future questions; 
d. Anticipated Public Release date: TBD as of 5‐23‐11 

 
e. No on‐site presentation will be scheduled; 
f. A new Timeline will need to be  developed and agreed upon due to delay in posting; 
g. Announce Contract winner:  tentative 7/21/11; 
h. Contract negotiations begin: tentative 7/21/11; 
i. Contract Signed: tentative 8/21/11; 
j. Full Contractor Readiness for Implementation: January 1, 2012. 

 
2.  RFP Changes since draft posting: 

a.  Name Changed to Reflect Louisiana Behavioral health Partnership. 
b.  Non –Medicaid language added  to reflect OBH payment method 
c. Added Language for PSH supportive housing to support DHH funding of this feder l program. 
d.  New definition of WAA: 

“WAAs  are  the  locus  of  accountability  for  developing  a  single  plan  of  care  and  providing 
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en ve  care  coordination  for  children within  the CSoC needing  such  supports, with  the 
l of “one family, one plan of care, and one wraparound facilitator”. 
 e. Added 85% Medical Loss Ratio (MLR) requirement on capitated Medicaid population 
with the stipulation that the percent not met will be reimbursed  

f.  Added  language  that  the  contractor  shall  furnish  members  with  both  verbal  and 
written  information about  the nature and extent of  their rights and responsibilities 
as  a  member.  The  contractor  must  have  written  policies  on  member  rights  and 
responsibilities. 

      
 

 

  

 
  

3. Other: 
a. RFP posted as draft on web.  
b. Ron Lampert is working with OBH /DHH IT to redesign the web page to accommodate a 

procurement library and formal inquiry link for the official posting on 5/19/11. 



c. Ron Lampert received one lengthy comment submission from Value Options through the 
established link. The comments were submitted to Mercer as some of the comments were valid in 
terms of clarification of language and dates. 

d. Scoring Tool being constructed by Mercer –due before 5/27/11 
e. Administrative and Clinical programs Team design for scoring being planned –due before 6/15/11 

 


